Photo shows the rehabilitated Tapilon Elementary School in Daanbantayan, Cebu. The rehabilitation of schools damaged by Typhoon Yolanda is among the projects undertaken under the Yolanda Rehabilitation and Recovery Program. As of 15 November 2015, the overall weighted physical accomplishment (OWPA)* of completed (30.03 percent) and on-going (33.13 percent) projects is 63.16 percent.

### Roads rehabilitated (km)
- Completed: 77.90
- On-going: 25.50
- Under procurement: 2.65
- Not yet started: 0.65

### Bridges rehabilitated (lm)
- Completed: 1,652.64
- On-going: 164.89
- Under procurement: 35
- Not yet started: 1

### Flood control structures rehabilitated (completed)
- Completed: 81
- On-going: 18
- Under procurement: 3
- Not yet started: 8

### Airports rehabilitated
- Completed: 23
- On-going: 32
- Under procurement: 2

### Seaport facilities rehabilitated
- Completed: 1,026
- On-going: 928
- Under procurement: 54
- Not yet started: 305

### Classrooms newly constructed
- Completed: 5,457
- On-going: 4,239
- Under procurement: 3

### Classrooms rehabilitated
- Completed: 1,026
- On-going: 928
- Under procurement: 54
- Not yet started: 305

### Municipal facilities rehabilitated
- Completed: 295
- On-going: 14

### Irrigation systems restored
- Completed: 81
- On-going: 18

### Textbooks & learning materials
- Completed: 3,780,661
- On-going: 2,689,817
- Under procurement: 788,747
- Not yet started: 245,080

### Fishing boats repaired/replaced
- Completed: 48,995
- On-going: 9,446
- Under procurement: 4,779

### Fishing gears provided
- Completed: 76,598
- On-going: 3,706

### Farm tools
- Completed: 17,269
- On-going: 138

### Tractors & other machinery
- Completed: 94,020
- On-going: 12,253

### Rice & corn seeds distributed
- Completed: 44,500
- On-going: 11,034

### Coconut areas replanted (hectares)
- Completed: 52,951
- On-going: 47,794

### Coconut areas intercropped (hectares)
- Completed: 3,765
- On-going: 623

### Starter kits distributed
- Completed: 55,502
- On-going: 31,130

### Livelihood assistance (beneficiaries)
- Completed: 13,335
- On-going: 79,219

### Housing units constructed
- Completed: 112,574

---

**NOTES:**

*The OWPA represents actual physical accomplishment of a project or portfolio. This is computed by:

(a) determining the weights of each agency project category by dividing category/component cost to the total program amount of the agency;
(b) Individual cumulative actual performance of project categories are determined by comparing cumulative actual performance against the total physical targets of each category;
(c) weighted physical performance of each category is derived by multiplying individual performance of each category by its corresponding weights; (d) OWPA of the agency is derived by the sum of all project category/component weighted accomplishments.*
FIBERGLASS BOATS FOR YOLANDA SURVIVORS. Fisherfolks in Lawaan, Eastern Samar received 100 fiberglass boats from the Bureau of Fisheries and Aquatic Resources (BFAR) through the AHON Project to help fishing communities regain their lost livelihood after Typhoon Yolanda. During the ceremony, BFAR Region 8 Director Jaime Albaladejos said that the fiberglass boats, dubbed *bangkang pinoy*, were given to beneficiaries complete with gears, including a 5.5 HP engine, propeller blade, stainless shaft, rudder, brass tube, cross joint, and nylon. Director Albaladejo stressed that the distribution of boats went through BFAR’s verification system that is being implemented by BFAR technicians in coordination with the Municipal Agriculture Office. According to the December 5, 2015 report of BFAR, a total of 21,420 families in Eastern Visayas whose fishing boats were damaged in the typhoon received materials for repair. In addition, a total 1,087 fiberglass boats were awarded to fisherfolks in Eastern Visayas as replacements for totally damaged or lost boats; total target is 5,750 fiberglass boats for the region.

FAMILIES RESETTLED. Thirty six families who had lived in bunkhouses in Tacloban City moved in to permanent houses at the Ridgeview Park on November 10, 2015. This is one of the resettlement areas developed by the National Housing Authority (NHA) for residents of Tacloban City who lost their homes to Typhoon Yolanda. Earlier on, a total of 644 housing units were raffled off to families who had been living at the IPI and NHA bunkhouses. Aside from Ridgeview Park, permanent housing units are ready for occupancy in Villa Diana and Villa Sofia, all in Tacloban City.

Read full stories in these links: